

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 September 2026
Team ID	SWTID-2026-9879
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders With Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Catalog Design	USN-1	As an employee, I can open the Standard Laptop catalog item and select the laptop type, brand and screen size.	3	High	Pradeepa K R
Sprint-1		USN-2	As an employee, I see only the RAM and storage options that match my selected laptop type (Catalog UI Policy).	5	High	Pradeepa K R
Sprint-1		USN-3	As an employee, I can add accessories and a business justification to my laptop request.	3	Medium	Pradeepa K R
Sprint-1		USN-4	As an employee, I can submit the request and receive a request number for tracking.	2	High	Priyadharshan M C
Sprint-1	Configuration & Inventory	USN-5	As an admin, I can set the approved budget limit as a system property used by the flow.	2	Medium	Priyadharshan M C
Sprint-1		USN-6	As an IT support member, I can maintain an Inventory table with laptop models and stock count.	5	High	Ragul P
Sprint-2	Approval Automation	USN-7	As an employee, my request is automatically approved when the cost is within the approved limit (Flow Designer).	5	High	Priyadharshan M C
Sprint-2		USN-8	As a Department Head, I receive an approval request only when the cost is above the limit.	5	High	Priyadharshini V

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-9	As a Department Head, I can approve or reject a request and add comments.	3	High	Priyadharshini V
Sprint-2		USN-10	As an employee, I am updated with the rejection comment and request status if my request is rejected.	2	Medium	Priyadharshini V
Sprint-2		USN-11	As a team, we test both the auto-approval and the Department Head approval paths.	5	Medium	Ragul P
Sprint-3	Fulfillment Automation	USN-12	As an IT Support member, a Catalog Task is created and assigned to my group once the order is approved.	5	High	Priyadharshini V
Sprint-3		USN-13	As an IT Support member, I can check stock availability in the Inventory table before fulfilling the order.	5	High	Ragul P
Sprint-3		USN-14	As an IT Support member, the stock count and asset record are updated when the laptop is delivered.	3	Medium	Ragul P
Sprint-3		USN-15	As an IT Support member, I can close the task so that the request is marked Closed Complete.	2	High	Priyadharshan M C
Sprint-3		USN-16	As an employee, I can view the current stage of my order under My Requests.	2	Medium	Pradeepa K R
Sprint-3		USN-17	As an IT Support member, an out-of-stock order is flagged as pending procurement.	3	Low	Priyadharshan M C
Sprint-4	Notifications & Reporting	USN-18	As an employee, I receive an email when my laptop request is placed.	3	High	Ragul P
Sprint-4		USN-19	As an employee, I receive an email when my request is approved or rejected.	3	High	Ragul P
Sprint-4		USN-20	As an employee, I receive an email when my laptop is delivered.	2	Medium	Pradeepa K R
Sprint-4		USN-21	As a manager, I can view a dashboard showing pending orders and approval rate.	5	Medium	Priyadharshini V
Sprint-4		USN-22	As a manager, I can view a report of the average delivery time for laptop orders.	3	Medium	Priyadharshan M C
Sprint-4		USN-23	As a team, we complete end-to-end testing and prepare the project documentation.	4	High	All team members

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	29 Sep 2026	30 Sep 2026	20	30 Sep 2026
Sprint-2	20	6 Days	01 Oct 2026	01 Oct 2026	20	01 Oct 2026
Sprint-3	20	6 Days	02 Oct 2026	02 Oct 2026	20	02 Oct 2026
Sprint-4	20	6 Days	03 Oct 2026	03 Oct 2026	20	02 Oct 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$